



Canyon High School

OUSD BOARD OF EDUCATION MEETING

gkkworks

February 15, 2018

Campus and Community


Goals and Priorities

- Create New 21st Century Learning Environments for STEM Curriculum
- Replace Classrooms in Portables with new facilities
- Improve Safety and Security (campus access & supervision)
- Increase Parking Quantity
- Improve Drop-off and Site Circulation
- Improve Curb Appeal




Canyon High School

Existing




Canyon High School

Make Ready – Construction Sequence




Canyon High School Construction Sequence



Canyon High School

New STEM Building



Student Services

Classrooms

Science Classrooms


Counseling

Restrooms

First Floor

Canyon High School

New STEM Building




Second Floor

Site Improvements

Retaining the Quad



CANYON HIGH SCHOOL
Home of the Comanches



Canyon High School

New STEM Building




Canyon High School

New STEM Building



Canyon High School Construction Sequence



Canyon High Cafe



Found Savings through Design


\$1.6 million

- Interim Kitchen in lieu of Admin.
- Revised exterior building skin
- Removed of equipment screen
- Removed of exterior roll up doors
- Removed of exterior balcony
- Removed clearstory
- Reduced interior balcony's
- Reduced canopy size
- Revised interior finishes
- Packaging the project as a single bid phase
- Conextect structural frame system



Canyon High School

Implementation Budget



Design	\$ 3.2
Construction	\$45.6
Program & Const. Management	\$ 4.2
Construction Support	\$ 7.8
Contingency & Escalation	<u>\$ 8.7</u>
Total Science Center	\$69.5

Unallocated	<u>\$ 2.5</u>
Total Allocation	\$72.0

Canyon High School

Anticipated Schedule



Portable Kitchen

- Start Construction September 2018
- Occupy January 2019

STEM Building

- Start Construction May 2019
- Occupy April 2021

Convert Admin to Kitchen

- Start Construction April 2021
- Occupy September 2021

Conclusion.....

