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DSA APPROVAL PROCESS
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DSA approval has been received for ALL Measure S Phase I Projects:

× Orange HS Increment #1(Infrastructure Upgrades, Move Relocatable Buildings, Bus 
Drop-Off, Restroom Renovation Project) (04-116673.1) ςDSA Approved March 1, 2018
V Orange HS Satellite Kitchen (04-116673.2) - DSA Approved April 10, 2018

× Orange HS Science Center- Increment # 2 (04-116859) ςDSA Approved July 12, 2018

× Villa Park HS Science Center(04-117022) ςDSA Approved Aug. 16, 2018 (1-month early)

× El Modena HS Science Center(04-117098) ςDSA Approved November 6, 2018

× Canyon HS Science Center(04-117300) - DSA Approval (Anticipated) January 25, 2019



CONSTRUCTION PROGRESS
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Construction progress is as follows:

× Orange HS Site Infrastructure Increment #1
o In Progress- Anticipated Completion2/28/19

× Orange HS Science Center (Increment #2) ςFebruary 2019
o Mobilization- Anticipated Construction Start2/14/19

× Villa Park HS Science Center ςJanuary 2019 
o In Progress- Interim Housing Set Up (Anticipated move of students 4/1/2019)
o Anticipated Science Center Completionof 11/27/2020

× El Modena HS Science Center - April 2019 (Anticipated Bid Award- 3/14/19)

× Canyon HS Science Center - June 2019 (Anticipated Bid Award- 5/9/19)
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Budget Status:  Unchanged at $52,338,588

Schedule Status: Increment #1
Å Construction in Progress:
Å Swinerton Builders - $5,965,424
Å Change Order #1 (BA 9-6-18)- $258,995 (4.3%)
***Change Orders #2-4 (Pending)- $237,012 (4.0%)

Å PROPOSEDUpdated Contract: $6,461,431

ÅDSA Approval ςApril 11, 2018 

ÅStart Construction ςJune 18, 2018
o Site Infrastructure & Utility Upgrades
o New Bus Drop-Off
o New Satellite Kitchen (Snack Bar)
o New Utility & Food Service Yard
o Relocate (5) Portable Classroom Buildings



OHS Increment 1- Status Photos

New Bus Drop Off Landscaping



OHS Increment 1- Status Photos
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Schedule Status: Increment #2 (MOBILIZATION)

ÅDSA Approval ςJuly 12, 2018
ÅBoard Approval ςPINNER CONSTRUCTION 

$26,109,000 (December 13, 2018)
Å Start Construction ςFebruary 2019

o New STEM Building (43,200 sqft)
- 12 Laboratory Rooms

- 1 General Classroom
- 2 Medically Fragile Classrooms

o New Panther Pavilion Plaza
o New Communications/Data Backbone
o New Fire Lanes

Budget Status:  Reduced to $51,338,588
Bid under budget by $1 million
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Budget Status:  Reduced to $43,200,000
Bid under budget by $2 million

Schedule Status:MOBILIZATION/INTERIM HOUSING

ÅDSA Approval ςAugust 16, 2018
ÅBoard Approval ςANGELES CONTRACTOR

$23,997,000 (December 13, 2018)

o New STEM Building (47,136 sqft)
- 12 Laboratory Rooms
- 2 General Classroom
- 2 Medically Fragile Classrooms

o Demolish Existing Building 300
o 9 New Portable Classroom Buildings
o 250 New Lockers
o New Driveway Entry
o Storm water Bioretention Basin
o New Student Drop-Off







VPHS Mobilization Status

New Bus Drop Off Landscaping

New Staff 
Parking



12

Budget Status:  Unchanged at $40,756,811

Schedule Status:
ÅDSA Approval ςNovember 6, 2018
ÅBid Award Anticipated ςMarch 14, 2019
ÅStart Construction ςApril 8, 2019

o New STEM Building (42,501 sqft)
- 12 Laboratory Rooms
- 1 General Classroom
- 2 Medically Fragile Classrooms

o Parking Lot Lighting 
o Technology & Utility Upgrades
o New Fire Lanes and Hydrants
o New Communications/Data Backbone
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Budget Status:  Unchanged at $69,500,000

Schedule Status:
Å DSA Approval ςAnticipatedJanuary 22, 2019
Å Start Construction ςAnticipated June 2019

o New STEM Building (61,419 sqft)
- 12 Laboratory Rooms
- 12 General Classrooms
- Student Services, Counseling & Administration

o New Food Services (by Remodel of Admin Bldg)
o New Multi-Purpose Room Entry
o 100 Additional Parking Spaces
o Infrastructure Upgrades
o Student Drop-off Improvements
o Relocate Campus MDF (Main Distribution Frame)
o Parking Lot Lighting 
o New Communications/Data Backbone
o Secure Quad



PROPOSED PROJECTS- SUMMER 2019



2019 PROJECT FOCUS

×Restroom Refurbishing

×Classroom Flooring

×Interior/Exterior Paint

×Playground Upgrades
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×Upgraded Playground Sites:
Based on 2016 Playground Audit- Priority on Compliance
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PLAYGROUNDS

ÁJordanElementary(Kinderand UpperGrades)

ÁOrange Pre-K 

ÁMcPherson Magnet(Kinderrubbersurfacing)

ÁRunning Springs (Kinderrubbersurfacing)

ÁChildDevelopmentCenter

ÁSerrano Elementary



×New Plumbing Fixtures

×Partitions

×Tile/TerrazoCleaning
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RESTROOM RENOVATIONS

13 Sites Involved:
ÁCalifornia ES
ÁCambridge ES
ÁCerro Villa MS
ÁFairhavenES
ÁFletcherES

ÁImperial ES
ÁLinda Vista ES
ÁMcPherson Magnet
ÁNohlCanyonES
ÁPalmyraES

ÁPanorama ES
ÁVilla Park
ÁWest Orange ES



×PHASE III: 11 Sites Involved
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NEW CLASSROOM FLOORING

ÁCanyonRimElementary
ÁChapman HillsElementary
ÁOlive Elementary
ÁPalmyraElementary
ÁRunning Springs Elementary
ÁSycamoreElementary(Portables)
ÁMcPherson Magnet
ÁCerro Villa Middle
ÁPortolaMiddle (Portables)

ÁDistrictOffice
ÁMOT Yard



OTHER PROJECTS

×FENCING
ÁAnaheim Hills ES

ÁRunning Springs ES

ÁVilla Park ES
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×FIRE ALARMS
ÁChapman Hills ES

ÁHandy ES

×RAIN GUTTERS
ÁVarious Sites

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=2ahUKEwjFotGqj8HfAhUC-lQKHab5CqgQjRx6BAgBEAU&url=https://www.shutterstock.com/search/gutter&psig=AOvVaw32hsC1XDp55IlKwes-uDyO&ust=1546038201724515


ONGOING 



FRED KELLY 

STADIUM 

MODERNIZATION
January 2019 ïMay 2020

Renovation Includes:

Å New ADA Accessible Walkways

Å New Home and Visitor Restrooms

Å New Home and Visitor Team Rooms

Å New Home and Visitor Snack Bars

Å New Aluminum Bleachers

Å Updated Lighting

Å Updated Track and Field Surfacing

Å New Shade Structures

Å New Scoreboard

NON MEASURE S FUNDED

N E W  T EA M  R O O M S

N E W  R E S T R O O M S  A N D  C O N N E S S S I O N S  



×CONSTRUCTION IN PROGRESS
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FRED KELLY STADIUM

ÁSoftball Field Access Coordinated
ÁDemo of ElectricalUnderway
ÁConstructionTrailersIn Place
ÁGraduationVenueProcurementUnderway

OUSD GRADUATION 2019


