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PROGRAM SUMMARY- OCTOBER 16, 2020
Orange High School’s Science Center is now 98% complete and will open to 

students on November 14, 2020

El Modena High School’s project has moderate delays due to late season rain, 
supply chain issues due to COVID-19, and delayed structural steel completion

Villa Park High School’s project also has delays due to late season rain causing 
serious soil saturation issues and delays with the structural steel critical path

Canyon High School’s Science Center is now in structural steel and the 
building is on schedule to be completed by Fall 2021



Budget:  Status Unchanged at $52,338,588

Schedule:  Construction Underway –
Interior/Exterior Finishes
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New STEM Building (42,300 sq. ft.)
- 12 Laboratory Room
- 1 General Classroom
- 2 Medically Fragile Classrooms
- New Panther Pavilion

 Science Center-
 Contract: Pinner Construction - $26,109,000
 Change Orders (6 total): 2.25%

CO#1: $77,284 (BA 12/19/19)
CO#2: $26,295 (BA 3/12/20) 
CO#3: $7,881 (BA 4/22/20)
CO#4: $138,000 (BA 6/4/20)
CO#5: $82,722 (BA 6/4/20)
CO#6: $256,285 (BA 7/23/20)

Anticipated Occupancy- Fall 2020
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Budget:  Status Unchanged at $52,338,588

Schedule:  Construction Underway –
Final Finishes



VILLA PARK HIGH SCHOOL

Budget: Status Unchanged at $43,200,000

Schedule: Construction Underway –
Structural Steel and Decking

New STEM Building (47,136 sq. ft.)
- 12 Laboratory Rooms
- 2 General Classroom
- 2 Medically Fragile Classrooms

 Science Center:
Contract: Angeles Contractor - $23,997,000 
Change Orders (4 total): 0.3%

CO#1: $2,806 (BA 3/14/19)
CO#2: <$8,127> Credit (BA 10/17/19)
CO#3: $63,960 (BA 10/17/19)
CO#4: $5,397 (BA 12/19/19)
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STRUCTURAL STEEL UNDERWAY

Anticipated Occupancy- Spring 2021



VILLA PARK HIGH SCHOOL

Budget: Status Unchanged at $43,200,000

Schedule: Construction Underway –
Structural Steel and Decking
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STRUCTURAL STEEL UNDERWAYNEW PICK UP DROP OFF AREA COMPLETED!



Budget: Status Unchanged at $37,065,655

Schedule: Construction Underway –
Exterior and Interior Framing

New STEM Building (42,501 sq. ft.)
- 12 Laboratory Rooms
- 1 General Classroom
- 2 Medically Fragile Classrooms

 Science Center:
Contract: Angeles Contractor - $25,818,000
Change Orders (1 total): 0.46%

CO#1: $118,313 (BA 8/13/20)

Getting Mobilized!
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Anticipated Occupancy- Spring 2021
Anticipated Occupancy- Spring 2021



Budget: Reduced to $37,065,655

Schedule:  Construction Underway –
Exterior and Interior Framing

Getting Mobilized!
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STRUCTURAL STEEL UNDERWAY



New STEM Building (61,419 sq. ft.)
- 12 Laboratory Rooms
- 12 General Classrooms
- Student Services, Counseling & Administration
- New Food Services (Remodel of Admin. Bldg.)
- Infrastructure Upgrades

Budget: Status Unchanged at $69,500,000

Schedule: Construction Underway –
Structural Steel

Anticipated Occupancy – Fall 2021
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Contract: Swinerton Builders- $38,400,000
Change Orders (5 total): 1.25%
 CO#1: $58,795 (BA 4/22/20)
 CO#2: $212,418 (BA 6/4/20)
 CO#3: $40,997 (BA 7/23/20)
 CO#4: $88,353 (BA 9/10/20)
 CO#5: $80,990 (BA 8/13/20)
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Budget: Status Unchanged at $69,500,000

Schedule: Construction Underway –
Structural Steel
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PHASE II UPDATE (Updated Tentative Schedule)

• Design Contracts Approved: July 25, 2019

• Schematic Design: October 2019 – February 2020

• Design Development: February 2020 – July 2020

• Presentations to Board: September 2020 – December 2020

• Construction Documents: August 2020 – December 2020

• DSA Review: December 2020 – June 2021

• Procurement: July 2021 – September 2021

• Construction: October 2021 – Various Dates 2023


