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QSS Data thru 12/31/17

Monthly Progress Report December 2017Project Budget Estimate ‐ Schematic Design Phase

"A"

Estimated Cost

Allocated Funds

1. Design Cost

1.01 Architect/Engineering Fees $3,848,459 $5,757,197 $0$9,605,657

$3,848,459 $5,757,197 $0$9,605,657

2. Construction Cost

2.01 Construction $1,216 $61,562 $134,347,360$134,410,138

$1,216 $61,562 $134,347,360$134,410,138

3. Program and Construction Management

3.01 Program Management Fees $575,110 $1,090,440 $3,615,065$5,280,615

3.02 Construction Management Fees $592,247 $6,833,827 $0$7,426,074

$1,167,358 $7,924,266 $3,615,065$12,706,689

4. Construction Support Costs

4.01 Rental/Interim Housing $0 $0 $266,361$266,361

4.02 Title, Environmental, Stormwater Management $5,970 $73,925 $538,392$618,287

4.03 Commissioning $0 $156,980 $179,046$336,026

4.04 Builders Risk Insurance $0 $0 $1,008,076$1,008,076

4.05 DSA Review Fees $288,046 $0 $1,492,878$1,780,924

4.06 Postage, Printing & Advertising $7,224 $33,303 $93,883$134,410

4.07 DSA Inspection $0 $0 $4,032,304$4,032,304

4.08 DSA Construction Phase Testing / LOR $0 $0 $4,032,304$4,032,304

4.09 Relocation/Move Services $0 $0 $0$0

4.10 Labor Compliance $0 $0 $336,026$336,026

4.11 Preliminary Testing (Hazmat, Topo Survey, Geotech, Subsurface Imagi $249,313 $106,230 $585,331$940,873

4.12 Utility Connection Fees (with Local Permitting Agency) $0 $0 $672,050$672,050

4.13 FF&E (Laboratory Tables and Chairs, other) $0 $0 $5,376,405$5,376,405

4.14 IT Technology Infrastructure $0 $0 $2,688,204$2,688,204

4.15 Legal Counsel $0 $0 $336,026$336,026

$550,553 $370,438 $21,637,286$22,558,276

5. Contingency (Escalation,Construction,Project)

5.01 Cost Escalation (thru mid‐point of Construction) $0 $0 $6,015,863$6,015,863

5.01 General Contractor Bond and Insurance $0 $0 $511,920$511,920

5.02 Construction Phase Contingency $0 $0 $13,441,014$13,441,014

5.03 Project Contingency $0 $0 $8,595,843$8,595,843

$0 $0 $28,564,640$28,564,640

$5,567,585 $14,113,463 $188,164,350$207,845,399
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1. Unallocated Bond Funds

1.01 Unbudgeted Bond Funds $0 $0 $80,154,601$80,154,601

$0 $0 $80,154,601$80,154,601

$0 $0 $80,154,601$80,154,601

$5,567,585 $14,113,463 $268,318,951Total Bond Program $288,000,000
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