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  Measure S Bond Program             Monthly Progress Report – October 2017 
__________________________________________________________________________________________ 

__________________________________________________________________________________   
Program Summary 

 
 
Program Wide Cash Flow Projection 

 The Program Manager is updating the 6/21/17 Cash Flow Projection with actual expenditures 
through 10/31, for issuance in early November. 

 Based upon current market conditions and the 6/21/17 Cash Flow Projection, it appears that 
selling Bonds before September 2018 would not be cost effective. 

 
Program Wide Financial & Document Controls System 

 On 10/26, the Program Manager held an all‐day meeting to program the database requirements.   
 On  10/24,  the  Program  Manager  held  a  team  meeting  to  review  and  incorporate  system 

requirements. 
 On 10/5, the Program Manager held separate meetings with the OUSD Business Office and the 

Construction Managers to review the Procore financial and document controls systems.   
 On 9/22, the Program Manager met with the Procore Team to define the plan for implementation 

of the Program Wide Financial & Document Controls System. 
 On 9/14, the Program Wide Financial & Document Controls System was approved by the Board.  

 
Program Wide Commissioning Services  

 The award of the contract for the Commissioning Services Firm has been advanced for the review 
and approval by the Board during their next meeting on 11/9. 

 On 10/25, the Program Manager completed reference checks and issued a recommendation for 
the District’s approval during the Board’s 11/9 meeting.   

 On  10/12,  interviews  were  held  with  the  shortlisted  Commissioning  Services  firms  with  an 
interview panel  that  included  the District,  Program Manager,  and a Measure  S Architect  and 
Construction Manager.   

 On 10/3, the Program Manger  issued Shortlist Letters to two (2) firms to complete interviews 
scheduled for 10/12. 

 On 9/18, submittals were received from six (6) Commissioning Services firms, which are under 
review by the Program Manager for advancement to the 10/5 Board Agenda. 

 On 9/7, the Program Manager responded to the pre‐submittal Requests for Information (RFIs). 
 On 8/31, the District issued the Commissioning Services Request for Proposal to nine (9) firms 

with a 9/13 submittal deadline (which was revised by addendum to 9/18) 
 
Program Wide DSA Inspection Services  

 On 10/18, a Request for Proposal was issued for the procurement of Program Wide DSA 
Inspection Services.  The deadline for submittal of proposals is 11/3. 

 
Program Wide DSA Laboratory & Geo‐Technical Services  

 On 10/18, a Request for Proposal was issued for the procurement of Program Wide DSA 
Laboratory & Geo‐Technical Services.  The deadline for submittal of proposals is 11/3. 
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Program Wide Environmental & Hazardous Materials Consultant Services  

 The District and Program Manager are preparing to issue a Request for Proposal for the 
procurement of Program Wide Environmental & Hazardous Materials Consultant Services on 
11/1 with the deadline for submittal of bids on 12/13. 

 
Program Wide Low Voltage & Security System Consultant Services  

 On 10/27, the Program Manager completed an initial programming meeting with the District’s 
Technology Services to review compatibility and expandability options, define preferred 
performance standards and requirements and to develop programming decisions.   

 On 10/20, the Master Specifications Architect submitted a proposal to provide Low Voltage & 
Security System Master Specifications Services.  The District and Program Manager are 
reviewing the Architect’s proposal. 

 
Program Wide California Environmental Quality Act (CEQA) Consultant Services  

 A Request  for Proposals was  issued on September 22, 2017, and sent  to  five  firms; proposals 
were received from four firms. 

 Two firms were selected for follow up telephone conversations and office visits. Reference checks 
were also conducted on the recommended firms. 

 Two firms are being recommended for approval as CEQA Consultants at the November 9, 2017, 
Board Meeting. 
 

Program Wide Owner’s Controlled Insurance Program (OCIP) Services 

 The District is investigating and evaluating the merits of an OCIP program and is conducting 
business outreach to assess the capabilities of prospective firms.   
 

OHS Interim Housing Facilities   

 On 10/24, the Architect submitted the 100% Construction Documents to DSA for DSA’s review 
and approval.   

 On 10/5, the Board of Education approved the Determination of Surplus Relocatable Classroom 
Buildings because the placement of Interim Housing requires the demolition and removal of five 
portable buildings.  The demolition and removal of these buildings is scheduled to be completed 
during the December 2017 holiday break.  Bids have been received and are within budget. 

 Interim Housing construction  includes  the Snack Bar, Bus Drop‐off and associated relocatable 
housing elements and is forecasted to start in June 2018 and be completed in early November 
2018.   
 

VPHS Interim Housing Facilities   

 The Architect is scheduled to submit the 100% Design to DSA on 12/4. 

 Construction is forecasted to start June 2018 and be completed in early January 2019. 
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CHS Interim Housing Facilities   

 The Architect and Construction Manager are revising the current plan for 3 design packages into 
2 design packages with Interim Housing to be constructed with the 2nd design package for the 
STEM Building.   

 Summer 2018 is the scheduled construction period for the 1st design package, which will address 
the electrical utility yard to minimize impacts because the entire campus must be switched over 
to a new electrical service.  

 
Contractor / Subcontractor Pre‐Qualification & Business Outreach 

 The District & Program Manager are reviewing draft Pre‐Qualification applications from the 
District’s Counsel.   

 
Program Management Plan  

 The Program Management Plan embodies the following procedures, which have been finalized, 
issued and are currently in operation: 
o On‐Site Badges  
o Architect Invoices 
o PM & CM Invoices 
o Change Order 

Procedure 

o Contractor Invoices 
o Budget Establishment  
o Informal Bidding 
o Quality Assurance & 

Quality Control Process 
 

o Purchase Order Request  
o Allowance Request 
o Communications Protocol 
 

Program Wide Implementation Plan   
 The Program Manager is preparing a detailed plan to fulfill the Designs approved by the Board 

on 4/13, 5/11, 5/25 and 6/8.   
 The Implementation Plan will include Master Budget, Master Schedule and the Construction 

Management Programs to be issued by each campus Construction Manager.   
 
Citizens’ Oversite Committee (COC)  

 The next COC meeting is scheduled for 1/24/18. 

 On 9/6, COC Meeting #2 was completed and the District, Program Manager and District Staff 
updated  the  COC  on  program  progress.    The  District  and  Program  Manager  presented  the 
Measure S Program Highlights, the Preliminary Project Schedule, the Cash Flow Projects and the 
Draft August 2017 Report.   

 The FY 2016/17 Financial Audit is in process.  The Draft Audit Report is anticipated in October.  
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Communications Management   

 The Program Manager is preparing to issue the communications protocol to the Architects & 
Construction Managers in November.   

 On 9/14, the District and the Program Manager updated the Board by presentation at the 9/14 
Board Meeting as an information item.     

 On 8/17, the District and the Program Manager updated the Board by presentation at the 8/17 
Board Meeting as an information item.     

 
1.3 Look Ahead (next 90 days) 
 

 Continuation of the Design Phase for each HS  
 Continued Review of Cost Saving Options for each HS 
 Initial Meetings with DSA for CHS and VPHS 
 Issuance of the Program Wide Standard Specifications 
 Begin Services with Program Wide Commissioning Firm 
 Consultant Selection 

a) California Environmental Quality Act (CEQA) Services 
b) DSA Construction Testing & Geo‐Technical Services  
c) DSA Inspection Services  

 Board Agenda Items Look Ahead 
All items are tentative until agenda is finalized. 
 
November 9 Proposed Board Agenda Items 

 Program Wide Commissioning Services  

 EMHS Topography Survey Services 

 Program Wide California Environmental Quality Act (CEQA) Services 

 (Information Item) Monthly Measure S Bond Program Update  
 
December 7 Proposed Board Agenda Items 

 (Tentative) OHS Food Service Building Piggyback Contract 

 (Tentative) Program Wide Low Voltage & Security System Consultant Services  

 (Information Item) OHS Design Development Presentation by Lionakis  

 (Information Item) Monthly Measure S Bond Program Update  
 
January 18 Proposed Board Agenda Items 

 Program Wide DSA Inspection Services  

 Program Wide DSA Laboratory of Record & Geo‐Technical Services 

 (Information Item) EMHS Design Development Presentation by HED  

 (Information Item) VPHS Design Development Presentation by LPA  

 (Information Item) Monthly Measure S Bond Program Update  
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February 15 Proposed Board Agenda Items 

 Program Wide Environmental & Hazardous Materials Consultant Services  

 (Information Item) CHS Design Development Presentation by gkkworks  

 (Information Item) Monthly Measure S Bond Program Update  
 
March 8 Proposed Board Agenda Items 

  (Information Item) Monthly Measure S Bond Program Update  
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2.0  PROJECT STATUS REPORT 
 

 

 
 

 
 

 
 

 
 

9



 
 
  
  Measure S Bond Program                                          Monthly Progress Report – October 2017 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 

  Project Status Report 

 
  

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms 
 12 General Classrooms 
 Student Services 
 New Food Services 

 New Multi-Purpose Room Entry 
 Parking Lot Improvements 
 Infrastructure Upgrade and Improvements 
 Landscape Improvements 

Project Update: 
 The Architect continues the Design Development phase and is scheduled to issue the 100% 

Design Development Package on 12/26, due to its larger scope of work. 
 The District & Program Manager are reviewing an option developed by the Architect and the 

Construction Manager to save Temporary Housing costs for the Administrative Staff.  
 On 10/25, 10/11, 9/27, 9/13 & 8/30, the District, Program Manager, Architect & Construction 

met to review design progress and cost savings options proposed by the Architect.   
 On 8/30, the Architect considers Con X Tech’s structural steel framing system as feasible. 
 On 7/27, the Board approved the not-to-exceed contracts with the Program Manager, 

Architect and Construction Manager for all services necessary to complete the project. 
 On 7/20, the architect, structural engineer, construction manager and program manager met 

to review the time and cost saving merits of the structural steel system by Con X Tech.   
 On 7/6, negotiations concluded concerning the cost of the Architect’s Work Authorization 

for the advancement to the July 27th Board Agenda. Negotiations concluded in early June 
concerning the cost of the Construction Manager’s Work Authorization for the advancement 
to the July 27th Board Agenda.  

 On 6/29, the District, Architect, Construction Manager and Program Manager met to 
discuss completion of a handout to address Board of Education concerns regarding the 
project budget amount. 
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EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms 
 1 General Classrooms 
 2 Medically Fragile Classrooms 

 Relocation of Campus MDF 
 Technology & Utility Upgrade 
 Landscape Improvements 

Project Update: 
 The Architect has completed the Design Development phase and is preparing the 50% 

Construction Document submittal.   
 On 10/18, 10/4, 9/20 & 8/23, the District, Program Manager, Architect & Construction have 

met to review design progress and cost savings options proposed by the Architect.   
 On 10/6, the Architect issued their 100% Design Development submittal, which has been 

reviewed by the District and Program Manager. 
 On 9/6, the first meeting was held with DSA for the Architect to present and review the 

design with DSA. 
 On 8/25, the District & Architect met to review cost savings options proposed by the 

Architect concerning the Building Roof, Elevator and Windows in response to the District’s 
cost concerns. 

 On 7/27, the Board approved the not-to-exceed contracts with the Program Manager, 
Architect and Construction Manager for all services necessary to complete the project. 

 On 7/14, negotiations concluded concerning the cost of the Construction Manager’s Work 
Authorization for the advancement to the July 27th Board Agenda.  

 On 7/7 District, Architect and PM discussed cost saving options, i.e., elevator, shade 
structure, angled braces, glazing, etc. architect submitted possible reduction options on 7/7 
via email. 
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ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms 
 1 General Classrooms 
 2 Medically Fragile Classrooms 

 New Panther Pavilion Plaza 
 Relocation (5) and Demolition (4) of 

portable classroom buildings 
 Site Utility & Infrastructure Upgrade 

Project Update: 
 The Architect has completed the Design Development phase and is preparing the 50% 

Construction Document submittal.   
 On 10/16, 10/3, 9/18 & 8/28, the District, Program Manager, Architect & Construction met 

to review design progress and cost savings options proposed by the Architect.   
 On 8/22, the Architect issued their 100% Design Development submittal, which has been 

reviewed by the District and Program Manager. 
 On 8/7, the Architect and District completed their initial review with DSA.  DSA expressed 

concerns regarding the outdoor deck and the location of the Fume Hoods.  The Architect and 
the District are reviewing viable options.   

 On 7/27, the Board approved the not-to-exceed contracts with the Program Manager and 
Construction Manager for all services necessary to complete the project.  The Architect’s 
contract was approved by the Board on 5/25. 

 On 7/13, negotiations concluded concerning the cost of the Construction Manager’s Work 
Authorization for the advancement to the July 27th Board Agenda.  

 The District is reviewing scope requirements for Food Services & bus drop-off/pick-up and 
considering design changes due to possible conflicts. Discussions are ongoing. A 
recommendation is anticipated in early August 2017. 

 On 7/5 District officials met at OHS to review food service and bus drop off/pick up issues. 
 On 7/5, the District and the Construction Manager met to complete negotiations concerning 

the cost of the Construction Manager’s Work Authorization for the advancement to the July 
27th Board Agenda. 
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VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms 
 2 General Classrooms 
 2 Medically Fragile Classrooms 

 Demolish existing building 300 
 Install 10 New Portable Buildings 

Project Update: 
 The Architect has completed the Design Development phase and is preparing the 50% 

Construction Document submittal.   
 On 10/26, the District replied by letter to update the City of Villa Park on project progress. 
 On 10/23, 10/9, 9/25 & 9/11, the District, Program Manager, Architect & Construction met 

to review design progress and cost savings options proposed by the Architect.   
 On 10/4, the Architect issued their 100% Design Development submittal, which is under 

review by the District and Program Manager. 
 On 9/6, the District, Architect and Construction Manager met with the City of Villa Park City 

Manager and Traffic Engineer to review the project. The City articulated their concern 
regarding any design issues that are related to traffic circulation, drop-off and pick-up 
queuing, parking and line of sight/visibility issues of the new STEM building with the 
neighbors along the eastern property line.  The District & Program Manager are following up 
with the Architect and City concerning each of these issues.  

 On 8/28, the District, Program Manager, Architect & Construction met to review design 
progress and cost savings options proposed by the Architect. 

 On 7/27, the Board approved the not-to-exceed contracts with the Program Manager, 
Architect and Construction Manager for all services necessary to complete the project. 

 On 7/21 the architect presented a draft interim relocatable classroom layout. The District is 
considering reducing the number of classroom from 10 to 9 and adjusting the layout as a 
cost savings measure. A recommendation is anticipated in early August.    
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3.0 Financial Report

Measure S Bond Program

"C""B" "D = A‐B‐C"

Balance 

  Committed 
Balance / 

EncumberedExpended

Budget vs Actuals ‐ Program Summary, By Budget Category

QSS Data thru 10/31/17

Monthly Progress Report October 2017Project Budget Estimate ‐ Schematic Design Phase

"A"

Estimated Cost

Allocated Funds

1. Design Cost $2,596,566 $7,009,091 $0$9,605,657

2. Construction Cost $0 $44,800 $134,365,338$134,410,138

3. Program and Construction Management $722,233 $8,369,391 $3,615,065$12,706,689

4. Construction Support Costs $219,832 $198,776 $21,366,820* $21,785,428

5. Contingency (Escalation,Construction,Project) $0 $0 $29,337,488$29,337,488

$3,538,630 $15,622,058 $188,684,710$207,845,399

Unallocated Funds

1. Unallocated Bond Funds $0 $0 $80,154,601$80,154,601

$0 $0 $80,154,601$80,154,601

$3,538,630 $15,622,058 $268,839,311Total Bond Program $288,000,000

** See Attchment for Details
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Measure S Bond Program

"C""B" "D = A‐B‐C"

Balance 

  Committed 
Balance / 

EncumberedExpended

Budget vs Actuals ‐ Program Summary, By School w/ Budget Category

QSS Data thru 10/31/17

Monthly Progress Report October 2017Project Budget Estimate ‐ Schematic Design Phase

"A"

Estimated Cost

Canyon High School

390‐9520  Canyon HS Science Center

1. Design Cost $442,500 $2,769,055 $0$3,211,555

2. Construction Cost $0 $0 $45,638,681$45,638,681

3. Program and Construction Management $233,984 $2,796,917 $1,209,188$4,240,089

4. Construction Support Costs $64,773 $31,198 $7,324,881* $7,420,851

5. Contingency (Escalation,Construction,Project) $0 $0 $8,988,824$8,988,824

$741,257 $5,597,169 $63,161,574$69,500,000

390‐TBD  Canyon HS Unallocated Funds

1. Unallocated Bond Funds $0 $0 $2,500,000$2,500,000

$0 $0 $2,500,000$2,500,000

$741,257 $5,597,169 $65,661,574Canyon High School $72,000,000

El Modena High School

391‐9520  El Modena HS Science Center

1. Design Cost $727,653 $1,215,116 $0$1,942,769

2. Construction Cost $0 $0 $27,866,000$27,866,000

3. Program and Construction Management $166,771 $1,921,103 $700,152$2,788,026

4. Construction Support Costs $37,873 $45,104 $4,378,370* $4,461,347

5. Contingency (Escalation,Construction,Project) $0 $0 $3,698,669$3,698,669

$932,297 $3,181,323 $36,643,191$40,756,811

391‐TBD  El Modena HS Unallocated Funds

1. Unallocated Bond Funds $0 $0 $31,243,189$31,243,189

$0 $0 $31,243,189$31,243,189

$932,297 $3,181,323 $67,886,380El Modena High School $72,000,000

* See Attachment for Details
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Measure S Bond Program

"C""B" "D = A‐B‐C"

Balance 

  Committed 
Balance / 

EncumberedExpended

Budget vs Actuals ‐ Program Summary, By School w/ Budget Category

QSS Data thru 10/31/17

Monthly Progress Report October 2017Project Budget Estimate ‐ Schematic Design Phase

"A"

Estimated Cost

Orange High School

392‐9520  Orange HS Science Center

1. Design Cost $963,960 $1,300,246 $0$2,264,206

2. Construction Cost $0 $44,800 $33,632,428$33,677,228

3. Program and Construction Management $125,801 $1,836,716 $916,492$2,879,009

4. Construction Support Costs $63,285 $79,990 $5,332,642* $5,475,917

5. Contingency (Escalation,Construction,Project) $0 $0 $8,092,229$8,092,229

$1,153,046 $3,261,751 $47,973,791$52,388,588

392‐TBD  Orange HS Unallocated Funds

1. Unallocated Bond Funds $0 $0 $19,611,412$19,611,412

$0 $0 $19,611,412$19,611,412

$1,153,046 $3,261,751 $67,585,203Orange High School $72,000,000

Villa Park High School

394‐9520  Villa Park HS Science Center

1. Design Cost $462,453 $1,724,675 $0$2,187,127

2. Construction Cost $0 $0 $27,228,229$27,228,229

3. Program and Construction Management $195,677 $1,814,655 $789,233$2,799,565

4. Construction Support Costs $53,901 $42,485 $4,330,927* $4,427,313

5. Contingency (Escalation,Construction,Project) $0 $0 $8,557,766$8,557,766

$712,031 $3,581,814 $40,906,155$45,200,000

394‐TBD  Villa Park HS Unallocated Funds

1. Unallocated Bond Funds $0 $0 $26,800,000$26,800,000

$0 $0 $26,800,000$26,800,000

$712,031 $3,581,814 $67,706,155Villa Park High School $72,000,000

$3,538,630 $15,622,058 $268,839,311Total Bond Program $288,000,000

* See Attachment for Details
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Measure S Bond Program

Monthly Progress Report October 2017Project Budget Estimate ‐ Schematic Design Phase

Commissioning
DSA Construction Phase Testing / LOR
DSA Inspection
DSA Review Fees
FFE (Laboratory Tables and Chairs, other)
IT Technology Infrastructure
Labor Compliance
Legal Council
Miscellaneous Fees (QCC Expended)
OICP‐Builders Risk Insurance
Postage, Printing  Advertising
Preliminary Testing (Hazmat, Topo Survey, Geotech, Subsurface Imaging)
Relocation/Move Services
Rental/Interim Housing
Title, Environmental, Stormwater Management
Utility Connection Fees (with Local Permitting Agency)

ATTACHMENT

Construction Support Costs*
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PROGRAM WIDE SCIENCE CENTER COST FLOW PROJECTION - UPDATE OCTOBER 31,  2017

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Totals Jan-17 (A) Feb-17 (A) Mar-17 (A) Apr-17 (A) May-17 (A) Jun-17 (A) Jul-17 (A) Aug-17 (A) Sep-17 (A) Oct-17 (A) Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18

Monthly (Projected) 180,165$         180,165$         180,165$         717,506$         720,305$         876,989$        1,042,984$      1,108,023$     1,161,246$      1,156,063$       1,102,912$       1,238,661$      1,234,942$      1,135,159$      1,128,200$     633,523$         610,025$        949,724$         1,288,184$        
Monthly (Actual) -$                 -$                 -$                 -$                 -$                 427,744$        1,055,850$      243,891$        1,132,180$      678,966$          

Cumulative (Projected) 180,165$         360,330$         540,495$         1,258,001$      1,978,306$      2,855,295$     3,898,279$      5,006,302$     6,167,548$      7,323,611$       8,426,523$       9,665,184$      10,900,127$    12,035,286$    13,163,486$   13,797,009$    14,407,034$   15,356,758$    16,644,942$      
Cumulative (Actual) -$                 -$                 -$                 -$                 -$                 427,744$        1,483,594$      1,727,485$     2,859,665$      3,538,631$       

Cumulative Difference 180,165$         360,330$         540,495$         1,258,001$      1,978,306$      2,427,551$     2,842,429$      4,762,411$     5,035,368$      6,644,645$       

20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38
Totals Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20

Monthly (Projected) 1,363,835$      1,369,811$      2,379,944$      3,698,334$      3,808,693$      4,230,449$     6,149,449$      6,897,716$     7,864,786$      8,480,581$       9,756,163$       9,654,114$      10,615,570$    10,251,698$    10,076,449$   9,974,399$      10,671,383$   9,798,832$      9,634,563$        
Cumulative (Projected) 18,008,777$    19,378,588$    21,758,533$    25,456,866$    29,265,560$    33,496,009$   39,645,458$    46,543,174$   54,407,960$    62,888,541$     72,644,704$     82,298,818$    92,914,388$    103,166,085$  113,242,534$ 123,216,933$  133,888,316$ 143,687,148$  153,321,711$    

39 40 41 42 43 44 45 46 47 48 49 50 51
Totals Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21

Monthly (Projected) 8,889,011$      7,456,830$      6,715,803$      5,754,347$      5,530,564$      4,279,799$     4,026,334$      3,329,032$     3,075,858$      2,415,916$       1,046,533$       1,046,533$      894,441$         
Cumulative (Projected) 162,210,721$  169,667,551$  176,383,354$  182,137,701$  187,668,264$  191,948,063$ 195,974,397$  199,303,428$ 202,379,286$  204,795,202$   205,841,735$   206,888,268$  207,782,709$  

Monthly (Projected) (COLUMN)
Monthly (Actual) (COLUMN)

Cumulative (Projected) (LINE)
Cumulative (Actual) (LINE)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51

UPDATED WIDE SCIENCE CENTER CASH FLOW PROJECTION OCTOBER 31, 2017 

Monthly (Projected) Monthly (Actual) Cumulative (Projected) Cumulative (Actual)
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Board of Education 
Rick Ledesma, President 

John Ortega, Vice President 
Kathryn Moffat, Clerk 

Alexia Deligianni‐Brydges, Ed. D 
Brenda Lebsack 
Timothy Surridge 

Gunn Marie Hansen, Ph.D. 
Interim Superintendent 

Ronald N. Lebs 
Assistant Superintendent 

Facilities & Planning Department 

Facilities & Planning Department 
Measure S Bond Program 
726 W. Collins Avenue 
Orange, CA 92867 




