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OUSD BOARD OF EDUCATION MEETING DECEMBER 05, 2017
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Orange High School

AGENDA

• Orange High School

– Phasing

– Science Center Update

– Budget Update

– Schedule Update
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OBJECTIVES

• Address aging utility 
infrastructure

• Replace aging Science labs

• Improve Medically Fragile 
facilities

• Minimize interim housing costs
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Orange High School Science Center / Bid Package 1

Portables to be relocated

Buildings to be demolished

81 Total Teaching Stations
69 Assigned (per Master Schedule)

Remove portables

Demolish Snack Bar

Relocate existing 
portables

Demolish Shed
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Orange High School Science Center / Bid Package 1

Bid Package 1: Summer 2018
• Site Utilities and Infrastructure
• Develop Central Utility/Service Hub
• Relocate 5 portables; Demolish 4
• Snack Bar and Outdoor Dining

Relocated Portables
New Snack Bar

New Service Yard
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New Bus Drop-off / 
Pick-up

New Electrical
Service Yard

Orange High School Science Center / Bid Package 2

Bid Package 2:  Fall 2018 to Winter 2019
• New Science Center
• Related Site Development

81 Teaching Stations
10 Added (Net)
• Remove 5 portables
• Add 15 in Science Center
91 Total Teaching Stations

New Science Center 
& Related Sitework
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Landscape Concept

SCIENCE CENTER
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Science Center Ground Floor Plan 8
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Science Center Second Floor Plan 9

Panther Pavilion:  View from Student Parking Lot Entry 10
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Northeast Entry:  View from Bldg 800 Complex 11

Chemistry Classroom 12
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Science Corridor 13

Medically Fragile Classroom 14
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VALUE

Item Savings

• Eliminate Exterior Deck $50k

• Reduce Building Length $500k

• Simplified Steel Framing $95k

• Removed Metal Screen $150k

• Reduced Brick Veneer $54k

• Revised Concrete Paving $96k

• Relocate Bus Drop off Improved 
Safety/Traffic

Estimated Savings Through Design = $945,000

Improved Safety = Priceless!

BUDGET*

Design $  2.3
Construction $33.7
Program & Const. Management $  2.9
Construction Support $  5.5
Contingency & Escalation $  8.0
Total Science Center $52.4

Unallocated $19.6
Total Allocation $72.0
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* Based on October 31, 2017, budget and expenditure information.
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SCHEDULE

• Design/Documentation

– Feb 2017 to Jan 2018

• DSA Review / Approval

– Bid Package 1  Sep 2017 to Feb 2018

– Bid Package 2 Jan 2018 to July 2018

• Bidding

– Bid Package 1 Mar 2018 to May 2018

– Bid Package 2 July 2018 to Nov 2018

• Construction

– June 2018 to Mar 2020
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