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Agenda 
El Modena High School  - Phase 1

1. Phasing
2. Science Center Update
3. Budget Update
4. Schedule Review



Objectives
El Modena High School  - Phase 1

• Address Campus and Site Infrastructure Issues
• Provide State-of-the-art Science Lab Facilities
• Provide dedicated Medically Fragile Facilities
• Minimize construction impacts and interim housing 

costs



El Modena High School Science Center / Bid Package

Phase 1 Bid Package:  Fall 2018 to Winter 2019
• New Science Center
• Related Site Development

4 Chemistry Labs Teaching Stations
8 General Purpose Labs
2 General Purpose Classrooms
1 Medically Fragile Suite
1 Outdoor Classroom / Entry Atrium
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El Modena Science Center 



El Modena High School Science Center Site Plan

Phase 1 Bid Package:  Fall 2018 to Winter 2019
• New Science Center
• Related Site Development
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New Science Center 

Administration / Main Entry

Central Quad



Science Center Ground Floor Plan 6



Science Center Second Floor Plan 7



New Science Center:  View to south from Central Quad 8



New Science Center: View of Entrance Atrium 9



General Purpose Lab 10



Chemistry Lab 11



Value Management
El Modena High School  - Phase 1

Item Savings
Canopy Simplification $360 K
Corridor Roof Re-configuration $  80 K
Reduced Corridor Glazing $  40 K
Reduced Glazing at South Facade $    8 K
Elevator Tower Simplification $358 K

Estimated Savings Through Design $846,000
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Budget*
El Modena High School  - Phase 1

Design $  1.9
Construction $27.8
Program & Const. Management $  2.8
Construction Support $  4.7
Contingency & Escalation $  3.5
Total Science Center $40.7

Unallocated $31.3
Total Allocation $72.0 M
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Based on November 30, 2017, budget and expenditure                                                   
information and 100% DD cost estimate.
.

*



Schedule
El Modena High School  - Phase 1

• Design/Documentation

– Jan 2017 to Apr 2018

• DSA Review / Approval

– Apr 2018 to Oct 2018

• Bidding

– Oct 2018 to Feb 2019

• Construction

– Feb 2019 to Jan 2021
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